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1.0 PURPOSE 
 
To define and standardize the processing of  Work Orders (WO) through the Facilities Maintenance and Engineering 
(FME) Organization.  

 
2.0 GENERAL 
 
This procedure applies to all work requests received by FME from NCI. 
 

2.1 Definitions 
 
Planned Work Order (WO) does not require immediate action. This WO requires an estimate, schedule and must 
go through the approval process prior to execution.  
 
Scope of Work (SOW) – Issued in accordance with FME Procedure FMEP-P-210, this document identifies the 
scope of the project in sufficient detail that a cost estimate can be performed. 
 
Unplanned Work Order requires immediate action and typically, requires only shop action. Examples of this type 
are: 
 

• Trouble calls 
 

• Special assists 
 
2.2 Responsibilities 
 

Trouble Call Desk provides fulltime resource to take calls and assign work order numbers for Trouble Call Work 
Orders. 
 
Work Order Disposition Team is responsible to review and disposition planned work orders during the Work 
Order Review Meeting (WORM).  This team includes the Managers of Project Controls, Manager of Engineering, 
Manager of Operations & Maintenance and the Directorate Support Team Project Managers. 
 
Project Controls Manager (PCM) is responsible for conducting the WORM and maintenance of the Work Order 
Request Form (WORF).  The PCM has the authority to approve all work order requests estimated to cost less than 
$5,000 
. 
Operations and Maintenance Manager is responsible for coding the WORM Disposition sheet for entry into the 
Computerized Maintenance System (CMS). 
 
Directorate Support Team (DST) Project Managers are responsible for the execution of the Work Order and 
communication with their clients on Work Order Status.  
 



FACILITIES MAINTENANCE AND ENGINEERING PROCEDURE 

 
FMEP-G-0160 

 
Rev. No. 1 

Subject: 
 

WORK ORDER PROCESSING 
 
Page 2 of  4 

 

SAIC-Frederick, Inc. 
A Division of Science Applications International Corporation 

Directorate Work Order Contact is responsible for submitting work orders requested by his/her directorate to 
FME using the electronic WORF available through the NCI-Frederick Website.  Responsibilities include 
coordinating work within the directorate to ensure all work orders conform to the directorate’s total facility plan and 
to attain appropriate approvals within the directorate before the WO is submitted to FME. 
 
3.0 PROCEDURE 
 
3.1 Work Order Process 
 
Planned Work Orders are initiated by the issuance of the Work Order Request Form (WORF) by the Directorate 
Work Order Contact (DWOC).  Upon receipt of the WORF by Project Controls it is dispositioned by the FME work 
order disposition team during the weekly WORM and then entered in CMS.  
 
Scope of work and Center Numbers are included on the document. 
 
Safety review of the scope is to be completed by the DWOC prior to issuing the Work Order to FME. 
 
During the weekly WORM, FME completes the WORM disposition sheet (Exhibit B) by categorizing  by size and 
type, making the following major decisions: 
 

• Work Orders that are estimated to cost less than $5,000 are defined as Special Assist work orders and go 
directly to shops or subcontractor to perform.  No estimate is required prior to work starting, and 
Contracting Officer Approval (COA) is not required. 

 
• Path A Process requires design effort (therefore requiring conceptual estimate) and decision to go inside or 

subcontracted route. 
 

• Path B Process is used when determination that WO can be constructed without a design and decision is 
made to go inside or subcontracted (direct to Fiscal Approval (FA)). 

 
For all work orders, actual FME labor hours and material & supplies costs are collected in CMS and transferred to 
the accounting system.  When work is complete on the Work Order it is closed in CMS. 
 
3.1.1 Path A Process 
 

• FME prepares a Conceptual Estimate (CE) which defines the bounding design, construction, and FME 
management cost to allow program to make planning decisions or to re-scope the work 

 
• FME obtains Conceptual Approval (CA) from NCI.  This provides authorization to proceed with design 

either internally or by A&E subcontract. Construction Contracts Department (CCD) places A&E award. (If 
A&E cost proposal exceeds the CA, FME then prepares a COA package for  approval)   
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• A trend is also prepared to identify the change and classification where it is a scope change or non-scope 

change. 
 

• A&E provides design and specifications, plus construction estimate. 
 

• FME approves the design 
 

• FME secures requester approval of design and specs 
 

• FME determines if construction is executed internally or outsourced  
 

• FME obtains Fiscal Approval from NCI to build.  This provides FME prepares a Conceptual Estimate (CE) 
which defines bounding authorization to construct 

 
• CCD awards construction for outsourced work 

 
• FME crafts execute construction scope For internal work 

 
• FME reviews and accepts construction including confirmation from requester 

 
• FME submits to NCI Construction Representative for Formal Acceptance for subcontracted construction 

 
• CCD authorizes release of final payment for subcontracted construction work 

 
• FME closes Work Order 

 
3.1.2 Path B Process 
 

• FME develops a Fiscal Estimate (FE) for construction activities with the scope document. 
 

• FME obtains Fiscal Approval from NCI to commence the construction effort.  This provides authorization 
to construct. 

 
• NCI ensures that adequate funding is provided to support the approved work order prior to execution. 

 
• CCD places construction award for subcontract construction. (If construction contractor estimate exceeds 

FA Estimate for construction, FME then prepares a COA package for  approval) 
 
• A trend is also prepared to identify the change and classification where it is a scope change or non-scope 

change. 
 

• FME reviews and accepts construction including confirmation from requester 
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 FME submits to CO Construction Representative for Formal Acceptance for Subcontracted construction 
 
 CCD authorizes release of final payment. (not required for internal construction) 

 
 FME closes  Work Order 

 
_____________________ 
FMEP-G-0160 Exhibits 
 
Exhibit A- Work Order request Form (WORF) ( 1 Page)  
 
Exhibit B- Work Order Review Meeting  (WORM) Disposition Sheet ( 1 page) 


